



Construction & Engineering Services



PROJECT CONTROLS & CPM SCHEDULING

From the implementation of project controls and scheduling systems for large municipal CIPs to highly detailed baseline schedule development and schedule management services for General Contractors, CPG has the resources required to put your project on a path to success. Through streamlined systems CPG can deliver sophisticated and thorough project schedules that capture planning, forecasting, and implementation of work to assist in the proactive mitigation of project delays and cost overruns.

TEAM

Adam Trimm, Partner
Greg McFarlane, Partner
Tom Huntington, Partner, PMP
Chase Wirtz, Partner, P.E.
Adam Brown, Consultant
Autumn Childers, Consultant

GET IN TOUCH

949.281.6251
www.capoprojectsgroup.com
contact@capopg.com
<https://www.linkedin.com/company/capo-projects-group/>
30200 Rancho Viejo Road, Suite I
San Juan Capistrano, CA 92675

WHO WE ARE

Capo Projects Group is a construction services and technology company specializing in project controls, scheduling, estimating, and construction delay claim management. Our fundamental objective is to assist our General Contractor, Owner, Agency, and Engineering clients by increasing efficiencies and profitability through improved planning, controls, and management.

PROJECT EXPERIENCE

Inland Empire Utilities Agency
Backup Generator Upgrades
Project Controls, CPM Scheduling
\$1,000,000

Los Angeles World Airports
LAWA Utilities and LAMP Enabling Project
Project Controls, CPM Scheduling, TIA
\$300,000,000

Virginia Department of Transportation
I-66 Corridor Toll Road Expansion
Project Controls, CPM Scheduling
\$2,000,000,000